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From: James Dotchin [jdotchin@ndep.nv.gov]

Sent: 7/7/2015 5:58:35 PM

To: Fong, Alison [fong.alison@epa.gov]

Subject: FW: Engineers Estimate - IX Treatment of Weir Construction Dewatering

Attachments: removed.txt; NERT Las Vegas Wash IX Estimate .pdf
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From: Steve Clough [mailto:steve.clough@nert-trust.com]

Sent: Tuesday, June 09, 2015 2:01 PM

To: James Dotchin; Weiquan Dong

Cc: Andrew Steinberg; Jay A. Steinberg

Subject: Engineers Estimate - IX Treatment of Weir Construction Dewatering

JD,

Attached is an Engineers Estimate prepared by Envirogen Technologies, Inc. to mobilize, construct,
operate, and demobilize a modular ion exchange treatment system to the Las Vegas Wash for
purposes of treating groundwater generated by dewatering operations at the proposed weir
construction sites (Sunrise Weir and Historic Lateral Weir Expansion). As indicated in prior
conversations this is not detailed construction cost estimate and should be considered +/- 20 percent
of actual costs. The cost estimate also does not include groundwater withdrawal or conveyance to
the treatment plant, environmental and construction permitting, lease of property, obtaining access for
the treatment plant of conveyances, supplying electrical power to the treatment plant, and/or NERT
oversight and management.

The Engineers Estimate summarizes the assumptions used to develop this budgetary

estimate. Given the presence of elevated perchlorate concentrations east of the Seep Well Field
(potentially extending to the Historic Lateral Weir Expansion construction site), NERT assumed that
average perchlorate concentrations could be higher than discussed in our meeting on May 12,

2015. During this meeting Southern Nevada Water Authority indicated that the weir construction
project would require 2 years to complete. For costing purposes NERT assumed that dewatering
activities would be completed over an 18 month period since dewatering would not be required during
the entirety of the project.

If you have any questions feel free to contact me at your convenience.

ED_002461_00003707-00001



Steve Clough

Nevada Environmental Response Trust
510 S. Fourth Street

Henderson, NV 89015

Email: steve.clough®nert-trust.com
Cell: (702) 686-9611
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